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Ongoing Construction Update- October 19, 2020

Monroe County Department of Transportation

Gates

Route 490: Highway Lighting Rehabilitation Nw#1: Route 259 to Highway Lighting Rehab Contact:Hank Herdzik - (585) 753-7729

Howard Road Lighting Scheduled start date: 1/1/2020
Anticipated end date: 10/30/2020

Daily lane and shoulder closures during construction. Percent complete: 99%

Hilton

East Avenue: Route 259 to Bennett Road Signa Signal Installation Contact:David Kubiak - (585) 753-7731
Scheduled start date: 6/1/2020

Roadway work complete, traffic signal to be completed in late Anticipated end date: 9/11/2020

October. Percent complete: 95%

Occasional lane/shoulder closures, with aternating one-way traffic

(with flaggers) at times.

Irondequoit

Route 104: Highway Lighting Rehabilitation Ne2 N Goodman Stre Highway Lighting Rehab Contact:Thomas Polech - (585) 753-7747

to Irondequoit Bay Bridge Lighting Scheduled start date: 5/26/2020
Anticipated end date: 11/22/2020

Construction isin progress. Percent complete: 25%

Temporary shoulder and lane closures during construction.

Route 590: Highway Lighting Rehabilitation Ne2 Tryon Park to Highway Lighting Rehab Contact:Thomas Polech - (585) 753-7747

Sunrise Crescent Lighting Scheduled start date: 5/26/2020
Anticipated end date: 11/22/2020

Construction isin progress. Percent complete: 25%

Temporary shoulder and lane closures during construction.

St Paul Blvd: On Lake Ontario Shoreline St Paul Blvd to Beach Drainage Drainage |mprovements Contact:David Kubiak - (585) 753-7731

Avenue Scheduled start date: 9/5/2019
Anticipated end date: 5/29/2020

Construction of new structure is primarily complete. Minor work to Percent complete: 95%

be completed in Fall 2020.

No Traffic Impacts

Mendon

Honeoye Falls #6 Road: Town Lineto Village Line Pavement Surface Treat Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/1/2020

All work is completed. Anticipated end date:
Percent complete: 100%

Ogden

Gillett Road: Shepard Road to Ogden Center Road Pavement Surface Treat Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/29/2020

Final adjustments remain. Anticipated end date:
Percent complete: 97%

Penfield

Harris Road: Route 441 to Atlantic Avenue Pavement Surface Treat Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/1/2020

Drainage repairs remain. Anticipated end date:
Percent complete: 95%

Harris Road: Atlantic Avenueto Plank Road Pavement Resurface 1.5" Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/1/2020

Final adjustments remain. Anticipated end date:
Percent complete: 95%

Perinton

Baird Road: Whitney Road to Town Line Shoulder Build Shoulder Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 7/20/2020

Tree and minor drainage work this fall, otherwise Project is on Anticipated end date:

hold. Percent complete: 5%

Pittsford

Stone Road: Town Lineto Clover Street Pavement Surface Treat Contact:Tom Cesario - (585) 753-7732

All work is completed.

Scheduled start date: 6/22/2020
Anticipated end date:
Percent complete: 100%
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Rochester

Route 590: Highway Lighting Rehabilitation Nel Blossom Road to Highway Lighting Rehab Contact:David Kubiak - (585) 753-7731

Tryon Park Lighting Scheduled start date: 6/1/2020
Anticipated end date: 12/31/2020

Work to rehabilitate street lighting on 1-590 is in pogress Percent complete: 0%

Occasiona lane or shoulder closures. Some night work planned.

Various

Various Roads: Reflective Backplate Safety Project Various Roads Signal Contact:Thomas Polech - (585) 753-7747

to Various Roads Scheduled start date: 1/1/2020
Anticipated end date: 10/30/2020

Construction is ongoing. Percent complete: 90%

Short term lane closures will be required at various intersections.

Various Roads: Pedestrian Safety Action Plan Project Various Road Signa Contact:Thomas Polech - (585) 753-7747

to Various Roads Scheduled start date: 11/2/2020
Anticipated end date: 11/15/2021

Construction to begin in November 2020. Percent complete: 0%

Short term lane closures will be required at various locations.

Webster

Route 104: Highway Lighting Rehabilitation Nel Irondequoit Bato Highway Lighting Rehab Contact:David Kubiak - (585) 753-7731

Basket Road Lighting Scheduled start date: 6/1/2020
Anticipated end date: 12/31/2020

Work to rehabilitate street lighting on Route 104 isin progress. Percent complete: 5%

Occasiona lane or shoulder closures. Some night work planned.

Five Mile Line Road: Ridge Road to Route 104 Pavement Mill & Resurface 1.5 Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 8/3/2020

Tree work and pavement prep thisfall, otherwise Project is on hold. Anticipated end date:
Percent complete: 5%

Monroe-Wayne Cl Road: Ridge Road to Jurisdiction Line Pavement Surface Treat Contact:Tom Cesario - (585) 753-7732
Scheduled start date: 6/15/2020

Final pavement markings south of Rt. 104 remain. Anticipated end date:
Percent complete: 95%

Wheatland

North Road: Route 386 to Route 383 Pavement Reconstruct/Rehabilitate  Contact:Hank Herdzik - (585) 753-7729

The project will be paving 2 layers of asphalt onto the road.
Traffic will be alternated through the work zone via flaggers.
Expect some delays, especially during paving operations.

Scheduled start date: 6/10/2020
Anticipated end date: 1/29/2021
Percent complete: 75%
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